

**CITY OF CARROLL
ACTION PLAN
FOR IMPLEMENTATION OF
GOAL SETTING REPORT
DATED AUGUST 12, 2008 – UPDATED OCTOBER 19, 2009**

APPROVED BY THE COUNCIL ON SEPTEMBER 8, 2008

PRIORITIES

CONTINUE "CORRIDOR OF COMMERCE" ON A PLANNED BASIS	Target dates
Expand Urban Renewal District	COMPLETED
Establish a Capital Improvement plan within District	COMPLETED
Engage design firm	COMPLETED
Determine funding sources	COMPLETED
Let contract # 1	COMPLETED

SANITARY SEWER EVALUATION AND REHABILITATION

Determine funding-rate review	2009
Review system-contract for services	2009
Create plan of improvements (adequate Spring flow needed)	2009

Deferred to 2010

WATER SUPPLY EXPANSION

Test drilling	2009
Create plan of improvements	2009

EMERGENCY NOTIFICATION IMPROVEMENTS

Review of current system	COMPLETED
Create a plan Add-Replace-In home, etc.	COMPLETED

ALLEVIATE TRAFFIC ISSUES EAST OF CITY (SIGNALS)

Iowa Department of Transportation-Traffic Study	COMPLETED
Review Options thereafter	COMPLETED <u>2009</u>